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1. Concreting work was not completed by the fixed target dates on the
following installations of Gross Doelln airfield:

a. Connecting lane A/B, Object No 103

In order %o establish a level crossing between a railroad track and
the connecting lane, about 960 cubic meters in the middle strip

of the lane were not yet concreted by 3 December. The tarset date
for this work was newly fixed on 20 December 1954. A total of

1,500 cubic meters on the extension strip was to be concreted

by 6 December 1954.

b. Hardstands near Kléin-Doelln Settlement

The westernmost hardstands were not yet completed by 3 December.
The remaining 2,000 cubic meters were to be concreted by 10
December. The middle sections of the hardstands were not covered
with concrete in order to save material.

c. Cornecting road between fuel duwnp I and fuel dump IT

About 680 cubic meters remained to be concreted on this road
up to 15 December 1954.

2. DBfforts were made to complete the work at the field by 9 December
although the official completion dates were later than § December.
A& bonus of 10,000 eastmarks was promised by the construction staff
of the VEB Tiefbau Brandenburg and another bonus of the same amount
was promised by Staatssekretaer Hafrang (fnu) who visited the field.
Work was done in 12-hour shifts.
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3. OCasoline pipes were intended to be laid from fuel dump II to the
hardstands south of the eastern section of the taxiway. A
construction of revetments around the hardstands was not observed.

Stolze (fnu), chief construction supervisor of the VEB Ing

Tiefbau Brandenburg, who had been arrested was set free and
assigned as chief to the cost accounting department in Brandenburg.
Mueck (fru) became the new chief construction supervisor.

4. On 10 November, it was learned that about 350 gondola cars with
chippings and gravel for Gross Doelln airfield were ready for
unloading at Templin, Zehdenick, Gross Doelln and Vogelsang
railroad stations. A total of 80 cars were scheduled to be
unloaded daily, but only 11 or 12 cars were actually unloaded

per day. 50X1-HUM

the track which previously extended ITom the
cement sheds across the southern taxiway was dismantled and the
rails were installed on the spur track available at the field.
work had to be #iscontinued on 29 and 30 November because of
frost.

¢. The following appeal for the completion of concreting work at
the Gross Doelln construction site was published:

"VEB In_enieurtiefbau Brandenburg Gross Doeddn, 3 Dec 54
Sto/Kue

a. To the laborers of the concreting firm
b. To the technical personnel at the construction site
b
The following targetp dates were agreed, . t@ contractor,
the constructing firm, the construction Y ot 8 licld,

and the secretary of state:

Cubic meters to Target date
be concreted

1. Trauben Platz 103 2,000 10 December 1954

. Expansion strip on road A/B 1,500 6 December 1954

3. Level railroad crossing on 960 11 December 1954
road 4/B

4. Road A/B

Dismantling of temporary railroad
connection, embedding of rails
in concrete 20 December
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5. Side road leading to fuel
dump I and fuel dump II 680 15 December
6. Road E 1,500 11 December
7. Filling of joints on road A/B 15 December

If this plan can be fulfilled by 20 December 1954, the following sums
will be paid to the laborers of the concreting firm:

Bonus promised by employer 10,000 eastmarks
Bonus promised by Ingenieurtiefbau 10,000 "
Brandenburg

Total 20,000 eastmarks

The secretary of state promised a bonus of 2,500 eastmarks
for the technical personnel if the target date of 20 December
was met. The bonus will be paid on 21 December 1954.

Signed by Roesner ligmmani
BGL Chief of the construction site "

Items 1 through 7 mentioned in the list refer to the following
installations:

Item 1 : Hardstands near Klein Doelln Settlement
Items 2 through 4 and 7 : Connecting lane A/B, Object 103
Ttem 5 : Conmecting road between fuel dump & (eggen 162) and
fuel dump II (Jagen 157)
tem 6 : E-¥ taxiway

The laborers had little hope to receive the promised bonus
although they believed that work would be completed in time.

7. It was learned that a concrete road was to be built from the
hardstands north of Klein Doelln to the Kurtschlag-Gross Doelln
rocad. The new road was to join the latter road west of Klein Doelln.

8. Individual foremen stated that the VEB Ing Tiefbau Brandenburg
would complete work at the site by the end of the year and that
.iost of the laborers and leading personnel would leave the
construction site. Further work at the field would subsequently
be done by the Potsdam Bauunion. SED functionary Gustav Sitaky
left the site some days before. His new assignment was unknown.
4 foreman ordered that the wooden frames used for concreting
werk at Gross Doelln be made ready for shipment by rail. This
indicated that the VEB Ing Tiefbau Brandenburg was charged with
concreting work at another site which was still unknown. No
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changes were observed in regard tc the Soviet soldiers employed
at the field. The soldiers of the Soviet Air Force unit graded
the area south of the runway upon completion of leveling work on
the area north of the runway. The area was guarded lightly. No
indications of the construction of a fence were seen. Access to
the hardstands in the southwestern corner of the area was not
prohibited.

9. ©Cn 10 December, more than 100 laborers transferred from Gross 50X1-HUM
Doelln to Querfurt. It was planned to continuously transfer

additional workers to Tutow, Zeitz and Leipzig. Only 500

laborere were to remain in Gross Doelln during ths winter months.

Christmas gratuities were payed to all workers and bonuses to

those who had belonged to the firm for 3 years. The workers with

a monthly pay of less than 500 eastmarks received the pay of 1

month.

10. Grading work in fuel dump I was completed. The four containers
were covered with earth and a humus layer of 5 to 10 cm. The top
layer was level with the openings of the containers. Thus, only
the vent pipes and entrances hatches projected above the ground.
The circular road around the fuel dump was about 5.5 meters wide
and had a 15-cm concrete cover. A small two-story building with
a large cellar Housing a heating installation was located in the
northeastern corner of the fenced-in fuel dump. A deep well was
sunk next to the building. For some days, a dredger excavated a
pit for & new fuel dump at the eastern end of the connecting road
between fuel dump I and fuel dump II.

11. 0On 12 December, concreting work was completed on the connecting
lane A/B, except for the railroad crossing at the northern end.
A reil was bedded in concrete at the old railroad crossing.
Narrow grooves remained open only at the two inner sides of
the rails. The rails were fitted in such a way that they were
not affected by the expansion of the concrete slabs. The missing
concrete slabs at the northern and southern sides of the rails
were to be completed on 13 and 14 December. The by-pass track
was to be dismantled and, beginning on 15 December, railroad
traffic was to he Wgndled by the new track.,

f road and the rogd leading from the

quarters buildings to Grunewald was being ehlarged. A large
shed for motor vehictes with gasoline dump was constructed north
of the two administrative buildings, which were located southwest
of the above road intersection. Additional barracks were scheduled
tc be built west of the administrative buildings where a large area
was being graded. At this site, the barracks, sheds and workshops
previously located betiween the runway and taxi re~
erected. A spur track was to be laid to the new
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17, ‘ road construction work 50X1-HUM
was to be started about mid-December 1954. At first, the road to

Gross Doelln was to be concreted. Subsequently, a circular rcad

around the headquarters buildings was to be constructed, and then

expansion and reconditioning work was to be done on the Gross
Schoenebeck-Gollin road.

14. Two frame-work and brick buildings were under constructicn in
clearings cut into the wood just south of the counecting road
hetween the two fuel dumps. The eastern house was about 20
meters long, 6 meters wide and about 4.5 meters high and was
parallel ‘to the road. There was a door 3 x 4 meters at the two
zable ends. Three wide windows were seen at the side facing the
road and 4 narrow windows with a narrow door in the middle
gt the other side. The structure was almost completed. It
covered with a flat wooden roof. Work on the western buildig W
only started. This building was apparently smaller than the
eastern building and its gable wall faced the road.

15. It was learned that about 80 km of underground cables were to
he laid in the spring of 1955.
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Comment. It is believed that the new target dates will be
kept. This would complete concreting work at Gross Doelln airfield
scheduled for 1954. During the winter months beginning in January
1955, construction work will presumably be done on buildings by
the Potsdam Bauunion. The new construction projects, such as the
fuel pipes leading from fuel dump II to the hardstands at the
easters: end of the taxiway, the new cantonment, and the new
concrete road from the hardstands in the southwestern section
of the field were reported for the first time, except for the
latter project which has been mentioned once. It is believed that
the connecting road will extend to the ammunition dump southwest
of Grunewald. The reported excavation work in Jagen 157 is done
for fuel dump xI.
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